Chicago Metropolitan
Agency for Planning

FFY 2020 - 2024 STP - Shared Fund Active Program Status Report: January 2021

FFY 2020
STP-SF Max % Authorizati T t STP-SF Obligati C t Stat Prior Stat:
TIP ID Project Sponsor Programmer Fund Source Programmed Match Source(s) | Match Amount Phase Total STT:S; Project Total uDeoarlz"a";on Phase Leta/rf\ilth. Obligated Amount| Remf;::: Current Status urrel:ate atus Prior Status rmI;at: us
Phase 2 kick-off | d for 1/2021. Pre-final pl Funding authorized (AC) on 6/24/2020 in amount of
03-09-0073 Irving Park Road at Bartlett Road Streamwood | Northwest Council STP-SF $80,000 Local $20,000 $100,000 80% $4,887,000 n/a- obligated ENG2 6/24/2020 $79,919 E ase " 'ct ‘; f”°‘1“;§032nl"e or - Pre-inalplans 12/10/2020  |$79,919. LAA and Engineering Agreement approved. 9/1/2020
also estimated for .
! Phase 2 kick-off anticipated 10/2020.
Funding authorized (AC) on 9/22/2020 in amount of
. . . . Engineering agreement approved 9/25/2020; kick-off $2,338.216.
03-14-0010 g:mr:]"‘t‘;: 14 Grade Separation at the Canadian National Railway Barrington Northwest Council STP-SF $2,338,216|  Local, State $1,837,170 44,175,386 56% $73,465,590|  n/a - obligated ENG2 9/1/2020 $2,338,216 $0|meeting planned 12/2020; pre-final plan submittal still 12/1/2020  |EA and LAA approval estimated for 11/2020; 9/24/2020
g 5/2022 Phase 2 kick-off anticpated 12/2020;
Pre-final plans submittal targeting 5/2022
Programming Mark $40,000,000
Total FFY 2020 Obligations $2,418,135
Carried over to FFY 21 (obligation extensions + obligation remainders) $37,581,865
Balance FFY 2020 $0
FFY 2021
STP-SF Max % Authorizati T t STP-SF O o] C t Stat Prior Stat:
TIP ID Project Sponsor Programmer Fund Source Programmed Match Source(s) | Match Amount Phase Total STT:S; Project Total uDeoarlz"a";on Phase Leta/rf\ilth. Amount Remainder Current Status urrel:ate atus Prior Status rmI;at: us
. . Engineering Agreement approved 9/18/2020. Kick-off
09-11-0025 |Prairie Street Improvements - Wilson Street to Pine Street (Stage 2) |Batavia Kane/Kendall Council STP-SF $243,600 Local $104,400 $348,000  70% $5,927,500|  3/31/2021 ENG2 12/1/2020 $243,600 soFunds placed in AC 12/1/2020. Phase 2 kick-off expected 12/30/2020  |estimated for 11/2020. Pre-final plan submittal 9/20/2020
1/2021; pre-final plan submittal still estimated for 10/2021 L
anticipated 10/2021.
SHPO concurrence received 8/13/2020. Final 100%
18-19-0007 Homewood Station Renovation Homewood Metra STP-SF $9,250,212 Local $2,312,553|  $11,562,765 80% $11,562,765 3/31/2020 IMP 12/11/2020 9,250,212 go|FTA grant approval executed in TrAMS 12/15/2020. 12/21/2020  |desien plans verified 9/1/2020. Groundbreaking event 9/30/2020
Contractor selection expected 4/2021 held 9/28/2020. FTA grant approval now estimated for
11/2020 as TrAMS reopens in early November.
N Local, STP-L, 3/2021 ROW certification expected 1/2021. Target letting is now ROW certification anticipated 10/2020. Target letting
09-14-0019 A K: Kendall C | STP-SF 3,125,600 5,612,619 8,738,219 45% 9,180,000 3/12/2021 CON 0 12/22/2020 . 9/20/2020
East New York Street urora ane/Kendall Counci S TAP-L S $ % B /12/ Auth 1/2021 $ for 3/5/2021 /22/. remains at 1/2021 /20/:
U.S. Route 14 Grade Separation at the Canadian National Railway -- . . R - .
03-14-0010 Barringt Barrington Northwest Council STP-SF $8,480,000 State $2,120,000 $10,600,000 80% $73,465,590 3/31/2021 ROW 3/2021 $0 No change; IDOT expected to lead ROW efforts 12/1/2020 IDOT is anticipated to lead ROW efforts directly. 9/24/2020
arrington
Updated PPl approved 11/10/2020. EA and LAA approval Engineering Agreement and LAA submitted 8/18/2020;
07-19-0011 Burnham Avenue Grade Separation Burnham South Council STP-SF $3,800,000 TDCH $760,000 $3,800,000 100% $67,500,000 3/31/2021 ENG1 3/2021 $0 expected 3/2021. Phase 1 kick-off and environmental 12/21/2020 Phase 1 kick-off anticipated 4/2021; Envrionmental 9/28/2020
concurrence dates unchanged. concurrence expected 12/2021
12-06-0013 143rd Street East Extension-IL Route 59 to IL Route 126 Plainfield will Council STP-SF 45,446,400 Local $1,361,600 6,808,000 80% $52,947,438|  3/31/2021 ROW 3/2021 $0 ROW certification anticipated 9/2021. Pre-final plan 12/23/2000  |ROW agreement approved 7/2020 but authorization has | o, 1550
submittal planned for 5/2021 not yet occurred;
N . N " FTA grant approval pending NEPA completion expected Awaiting FTA grant execution pending NEPA completion;
16-19-0033 CTAG Line Austin Station A bility | t: CTA CTA STP-SF 2,512,000 Local 628,000 3,140,000 80% 25,330,000 3/31/2021 ENG 3/2021 0 N . 12/18/2020 ) L 9/28/2020
reen Line Austin Station Accessibility Improvements $ $ $ i $ /31/ / $ 4/2021; Consultant selection anticipated 1/2021 118/ Consultant selection anticipated 10/2020 /28/
16-19-0033 CTA Green Line Austin Station Accessibility Improvements cTA cTA STP-SF $3,822,000 Local $955,500 $4,777,500 80% $25,330,000|  3/31/2021 CcoN 3/2021 $0 FTA grant approval estimated for 11/2021; contractor 12/18/2020  |AWaiting FTA grant execution pending NEPA completion; | o /,5 /> 15
seleciton estimated for 6/2022 Consultant selection anticipated 10/2020
N 3 NEPA completion expected 9/2020 (memo submitted to
Rebuild lllinois NEPA completion expected 4/2021 (memo submitted to FTA on 5/28/2020); preliminary design and cost
16-20-0002 Harlem Station Bus Bridge Reconstruction CTA CTA STP-SF $901,972 $3,428,468 $4,330,440 80% $36,087,000 3/31/2021 ENG 3/2021 $0 FTA on 10/29/2020); FTA grant approval anticipated 12/18/2020 . ) P v desig 9/28/2020
bonds 3/2021 estimates estimated for 10/2020; FTA grant approval
anticipated by 3/2021.
01-98-0072 Milwaukee Avenue from Gale St to Jefferson St (Logan to Belmont cooT cpoT STP-SF 11,825,000 Local 11,825,000 $23,650,000 50% $25,825,000 9/30/2021 CON 5/2021 %0 Pre-ﬁr\al planf fubmltted 9/25/20; CON agreement 1/12/2021 Phase 2 in progress, pre-flnalkplans submittal anticipated 9/11/2020
stage) submittal anticipated 3/2021. 9/2020; targeting 3/2021 letting
03-09-0073 Irving Park Road at Bartlett Road Streamwood | Northwest Council STP-SF $3,909,247| L0C3 State, Cook $1,429,069 5,338,316 73% $5,438316|  9/30/2021 CONJ/CE 6/2021 $0 Pre-final plans still estimated for 1/2021; ROW certification | 1, 155 |No change to milestones. Pre-final plans anticipated 9/1/2020
Co Auth 4/2021 planned for 4/2021. 1/2021.
FFY 2021, continued
STP-SF Max % Authorizati T t STP-SF O o] C t Stat Prior Stat:
TIP ID Project Sponsor Programmer Fund Source Programmed Match Source(s) | Match Amount Phase Total STT:S; Project Total uDeoarlz"a";on Phase Leta/rf\ilth. Amount Remainder Current Status urrel:ate atus Prior Status rmI;at: us
pre-final pl bmittal delayed to 4/9/21 due t Cost increase to $23 million to include construction
01-12-0012  |Canal Street Viaducts - Adams to Madison stage cooT cpot STP-SF $16,000,000 socc $4,000,000(  $20,000,000 80% $23,000,000  9/30/2021 CON/CE 9/2021 $0 re-tinal plans submitta’ delayed o ueto 1/12/2021  management services; No change to STP-SF 9/21/2020
additional structure work; target letting now 9/2021. _ N .
programming; Pre-final plans anticipated 2/2021.
09-11-0025 Praitie Street Improvements - Wilson Street to Pine Street (Stage 2) | Batavia Kane/Kendall Council STP-SF $16,100 Local 46,900 $23,000 70% $5927,500  9/30/2021 ROW 7/2021 $0 No change; ROW certification estimated for 11/2021 12/30/2020 ?f/\glo';r'at'o” expected 7/2021; certification anticipated | o,
07-94-0027  |loe Orr Rd Extension Cook DOTH South Council STP-SF $2,500,000 Local $9,963,462|  $12,463,462 20% $12,679,462|  9/30/2021 CON 9/2021 $0 No change from September 2020 update. Pre-final plans 12/8/2000  |NO change - Phase 2 and ROW in progress; pre-final 9/28/2020
Auth 8/2021 and ROW certification planned for 5/2021 plans submittal and ROW certification targeting 5/2021
. . ’ Local, STP-L, 11/2021 No change; Phase 2 kick-off still planned for 1/2021 and Phase 2 kick-off anticipated 1/2021;
05-11-0010 B Central C | STP-SF 5,398,000 11,558,036 16,956,036 37% 16,956,036 9/30/2021 CON 0 N B 12/9/2020 ) ) 9/30/2020
Depot District Streetscape Project erwyn entraj toundi $ TAP-S, CMAQ $ $ i $ /30/ Auth 9/2021 $ pre-final plan submittal for 3/2021 19/ Pre-final plan submittal expected 3/2021 /30/
Programming Mark $40,000,000
Carried Over from FFY 2020 (expires 3/31/2021) $37,581,784
Carried Over from FFY 2020 (obligation remainders - no expiration) $81
Total FFY 2021 Program $77,230,131
Balance FFY 2021 $351,653
Phases: E - Engineering  ENG1 - Phase 1 Engineering ENG2 - Phase 2 Engineering ROW - Right of Way CON - Construction  CE - Construction Engineering  IMP - Implementation Page 1of 2



FFY 2022

STP-SF Max % Authorizati Target STP-SF Obligated| Obligati Current Stat Prior Stat
TIP ID Project Sponsor Programmer Fund Source Programmed Match Source(s) | Match Amount Phase Total STT:S; Project Total uDeoarlz"a";on Phase Let Tiith. Arlfoauit Rer;gaair:::r Current Status urrel:ate atus Prior Status rmI;at: us
12-06-0013 143rd Street East Extension-IL Route 59 to IL Route 126 Plainfield will Council STP-SF $12,169,985|NHFP, STP-L, Local| ~ $31,980,092|  $44,150,077 28% $52,947,438|  9/30/2022 CON/CE 11/2021 $0 No change; pre-final plans anticipated 5/2021; ROW 12/23/2020  |Pre:final plans anticipated 5/2021; ROW certification 9/28/2020
Auth 9/2021 certification 9/2021 anticipated 9/2021
16-19-0033  [CTA Green Line Austin Station Accessibility Improvements cTA cTA STP-SF $2,464,000 Local $616,000 $3,080,000 80% $25,330,000|  9/30/2022 ENG 11/2021 0 NEPA completion expected 4/2021; Consultant selection 12/18/2020 | This stage not started. Grant approval anticipated 9/28/2020
anticipated 1/2021 11/2021
16-19-0033  [CTA Green Line Austin Station Accessibility Improvements CcTA cTA STP-SF $11,466,000 Local $2,866,500|  $14,332,500 80% $25,330,000|  9/30/2022 CON 11/2021 $0 FTA grant approval estimated for 11/2021; contractor 12/18/2020 |7 stage not started. Grant approval anticipated 9/28/2020
seleciton estimated for 6/2022 11/2021
08-06-0028  |North Aurora Rd (FAU Route 1509) Pennsbury Ln to FrontenacRd | Naperville DuPage Council STP-SF $9,800,000  LocalficC $15,779,000|  $25,579,000 38% $31,261,375|  9/30/2022 on |, ti‘/ ig/zzzon $0 ;/P;;/p;oa;zed 6/19/2020 to reflect target letting date of 12/4/2020  |Pre-final plans submitted 8/31/2020
U
09-11-0025 Praitie Street Improvements - Wilson Street to Pine Street (Stage 2) | Batavia Kane/Kendall Council STP-SF $1,527,050 Local $654,450 $2,181,500 30% $5,927,500  9/30/2022 CON/CE 3/2022 $0 Phase 2 kick-off expected 1/2021; pre-final plan submittal 12/30/2020  |Pre-final plans submittal anticipated 10/2021 9/20/2020
Auth 1/2022 still estimated for 10/2021
Phase 1 agreement submittal expected 12/2020 with
07-19-0017 University Park Metra Reconstruction University Park  |South Council STP-SF $2,500,000 TDCH $500,000 $2,500,000 100% $34,900,000 9/30/2022 ENG1 6/2021 $0 Phase 1 QBS advertised 12/9/2020, approval still planned 12/9/2020  |2PProvalanticipated 6/2021. Note: The target 9/29/2020
for 6/2021 authorization date is in an earlier FFY than funds are
currently programmed.
Programming Mark $40,000,000
Total FFY 2022 Program $39,927,035
Balance FFY 2022 $72,965
FFY 2023
g ot <F Oblaated| Oblieati )
TIP ID Project Sponsor Programmer Fund Source STP-SF) Match Source(s) | Match Amount Phase Total Max % Project Total Authorlz.atlon Phase Target STP-SF Obllga-tlon Current Status Current Status Prior Status Prior Status
Programmed STP-SF Deadline Let / Auth. Amount|Remainder Date Date
U.S. Route 14 Grade Separation at the Canadian National Railwa Private, Local 1/2023 EA and LAA approval estimated for 11/2020;
03-14-0010 o P v Barrington Northwest Council STP-SF $37,947,672 i ! $9,486,918 $47,434,590 80% $73,465,590 9/30/2023 CON/CE S0 No change; targeting 1/2023 letting 12/1/2020 Phase 2 kick-off anticpated 12/2020; 9/24/2020
Barrington State Auth 11/2022 ) . .
Pre-final plans submittal targeting 5/2022
07-19-0009  |Cottage Grove Avenue grade separation (CREATE GS23a) Dolton South Council STP-SF $2,000,000 TDCH $400,000 $2,000,000 100% $50,000,000|  9/30/2023 ENG1 4/2023 $0 El:nztlatzietszT:;Toln'\ ?/52502‘; planned for 1/2023 and 12/21/2020  |No change - Phase 1 QBS anticipated 1/2023 9/28/2020
Programming Mark $40,000,000
Total FFY 2023: $39,947,672
Balance FFY 2023 $52,328
FFY 2024
STP-SF Max % Authorizati Target STP-SF Obligated| Obligati Current Stat Prior Stat
TIP ID Project Sponsor Programmer Fund Source "| Match Source(s) | Match Amount Phase Total ax % Project Total u orlz'a on Phase arge lgate |ga' on Current Status urrent Status Prior Status rior Status
Progr STP-SF Deadline Let / Auth. Amount|Remainder Date Date
01-12-0013 Lasalle Street Bridge and Viaduct over Chicago River cpoT cpoT STP-SF $39,200,000 socc 9,800,000  $49,000,000 80% $52,000,000|  9/30/2024 CON/CE 7/2021 $0 ENG2 contract amendment approved 1/5/2021. Phase 2 Phase 2 kick-off planned 10/2020 9/21/2020
kick-off anticipated late Jan 2021.
Programming Mark $40,000,000
Total FFY 2024: $39,200,000
Balance FFY 2024 $800,000
Phases: E - Engineering  ENG1 - Phase 1 Engineering ENG2 - Phase 2 Engineering ROW - Right of Way CON - Construction  CE - Construction Engineering  IMP - Implementation Page 2 of 2



